

Team Name: sdmay21-26

Team Members: Jake Veatch, Caleb Meyer, Sergey Gernega, Hunter Hall, Daulton Leach, Daniel Way

Report Period: Oct 12-Oct 18

Summary of Progress in this Period

- Continued work on the design document v2
 - Resolution of bugs around selecting text fields in our GUI
 - Implementation of random FBA parameter input
-

Pending Issues

- Integrating remaining primitive/basic variables (booleans, floats)
 - Globus authentication flow hanging occasionally
 - Analysis around queuing multiple jobs from the GUI
 - Determination of next-steps for programmatic parameter generation
-

Plans for Upcoming Reporting Period

- Implementation of job/runner status display
 - Finish implementation of primitive/basic inputs/variables
 - Complete analysis around multiple parameter sets in the GUI
 - Complete design document v2
-